

	120 days out. Prepare SOWs, IGCEs, funding docs. Get MAJCOM approval		90 days out. Submit approved docs to contracting office		End of contract E D = Ending date of contract		Estimated Renewal Contract Dates													Extension of existing D.O.										
Calendar Year 2003						Calendar Year 2004																								
2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter															
Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep													
137	Buckley, 1FTE Bene Svc Rep, \$41,008																													
	28Apr	29 May>	E D = 28 Aug									28 Apr>	29 May>	E D = 28 Aug				ext												
138	Buckley, 1FTE Med Logistician, \$45,289																													
	11 May>	11 Jun>	E D = 9 Sep									11 May>	11 Jun>	E D = 9 Sep				ext												
139	Buckley, 2FTE Pharmacist, \$247,079																													
	23 May>	23 Jun>	E D = 22 Sep									23 May>	23 Jun>	E D = 22 Sep				ext												
140	Buckley, 6FTE Pharm Techs, \$305,109																													
	11 May>	11 Jun>	E D = 9 Sep									11 May>	11 Jun>	E D = 9 Sep				ext												
149	Buckley, PT Clinical RN, \$41,536																													
	24 May>	25 Jun>	E D = 24 Sep									24 May>	25 Jun>	E D = 24 Sep				ext												
173	Buckley, 3 Pharmacy Techs, \$135,595																													
						14 Nov>	14 Dec>	E D = 16 Mar					1 Jun>	2 Jul>	E D = 30 Sep															
142	DM, 4FTE Pharmacy Techs, \$164,064																													
		1 Jun>	2 Jul>	E D = 30 Sep									1 Jun>	2 Jul>	E D = 30 Sep															
164	DM, 2 FTE Phlebotomist, \$36,629																													
	E D = 17											15 Jan>	15 Feb>	E D = 17 May				1 Jun>	2 Jul>	E D = 30 Sep										
161	EACH, 1 FTE MEB Phy Svc, \$1,622,486																													
		1 Jun>	2 Jul >	E D = 30 Sep										1 Jun>	2 Jul>	E D = 30 Sep														
162	EACH, 1FTE MEB Phy Svc, \$161,065																													
			1 Jul>	1 Aug>	E D = 31 Oct									1 Jun>	2 Jul >	E D = 30 Sep														
168	EACH, 1 ea Case Mgr, & Care Coord, \$79,999																													
	<7 Mar	3rd Option Period																												
	<7Apr	E D = 6 Jul										7 Mar>	7 Apr>	E D = 6 Jul				ext												
426-177	EACH. ER Physicians, \$521,076																													
														6 May>	6 Jun>	E D = 3 Sep				ext										
131	FE Warren, OB GYN Suprt Prsnl, \$133,197																													
		1 Jun>	2 Jul >	E D = 30 Sep										1 Jun>	2 Jul >	E D = 30 Sep														
																				END OF PRESENT CONTRACT - 30 SEP 04										
																				T-NEX start of Health Care Delivery 1 Oct 04										

END OF PRESENT CONTRACT- 30 SEP 04
T-NEX start of Health Care Delivery 1 Oct 04